
Major Milestones
Note: Like many projects, timelines are estimates and may adjust due to unanticipated changes.

Anticipated: Implement data
governance software

Summer 2025

Anticipated: Install data quality
validator to monitor eCR data

Winter 2024

Anticipated: GIS Hub launch to
allow external partner access

Winter 2025

Anticipated: eCR will expand 
list of notifiable conditions

Winter 2024

Anticipated: Share results
of DSCM feasibility study

Spring 2025


